Statement of Work
M16A2/M16A4 Rifle/M4 Carbine
Technical Data Package Conversion to Solid Models

15 Sept 99

1.0 S8SCOPE: The objective of this project i1s to convert the technical
drawings of the M16AZ Rifle, M16A4 Rifle and M4 Carbine frcm a raster
image 2-Dimensional (2-D) line drawing format to a 3-Dimensional (3-D)
solid model format with asscciated, parametric 2-D drawings. This
conversicn will be performed using Pro/ENGINEER parametric 3-D sclid
modeling Computer Aided Design scftware, version 20. All parts,
assemblies, and drawings, including any ocutstanding Engineering Change
Proposals, will be converted from 2-D raster format to 3-D solid model
format. This effort will consist of a Joint government in-house
effort and contractor effort. (The government in-house effort will be
conducted by the Army Research, Development and Engineering Center
(ARDEC) WARE Simulation Center, Rock Island Arsenal}. Upon
completion, the models will be upleoaded intc the TACOM-ARDEC Intralink
product data management (PDM] system.

1.1 The final rifle and carbine assemblies shall be created by the
contractor using the contractor developed and Ware Simulation Center
developed parts and assemblies. The contractor is responsible for
overall scheduling and ensuring project completion for both contractor
and Ware Simulation Center develcoped models.

2.0 TASKS:

2.1 The attached list of drawings shall be completely and accurately
modeled using Parametric Technology Corporations Pro/Engineer Software
Version 20. Associated 2-D line drawings shall alsc ke created for
each of the parts. The 2-D line drawings shall closely match the
existing raster image drawings in format and content. Any change to
the format or content such as changes to dimensioning schemes, primary
datums etc. shall be approved by the government. The scolid models and
drawings shall be performed in accordance with the TACOM 3-Dimensional
Technical Data Package Configuration Management and Solid Medeling
Standards dated 16 Aug 99. Standard TACCM drawing formats shall be
provided for this effort and shall be used for all drawings.

2.2 Contractor: The ceontractor shall model and develop associated
drawings for those part numbers identified in Appendix A as contractor
modeled parts. The contractor shall check format and content on those
models and drawings developed by the WARE Simulation Center and
identified in Appendix A. The contractor shall certify the technical
accuracy of those models and drawings. The WARE Simulation Center
personnel shall check the contractor produced models and drawings for
format and content. Any discrepancies found in the models cor drawings
shall be corrected by the contractor of the model or drawing before
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final submittal of the data. It is estimated that the Ware Simulation
Center will require on-site guidance and consultation by the

contractors during the development of these models. This on-site
guidance and consultation is estimated not to exceed 80 manhours
2.3 The contracters shall use their own Pro/Engineer licenses and
workstations for this effort. The Ware Simulaticn Center will use
government furnished workstations and Pro/Engineer licenses.

2.4 WARE Simulation Center: The Ware Simulation Center personnel shall
model and develop associated drawings for those part numbers
identified in Appendix A as in-house modeled parts. The Ware
Simulation Center personnel shall check for format and content those
models and drawings developed by the contractor and identified in
Appendix A and certify their accuracy. The Ware Simulation Center
perscnnel shall correct any discrepancies identified by the contractor
to in-house produced models and drawings.

2.5 A kickoff meeting will be held within 30 days of the award of
this contract. Approximately every 30 days thereafter until
completion of the project, the contractor shall provide a summary of
the parts and assemblies completed and an estimate of completion cof
the remaining parts and assemblies. On-site visits by the contractor
to the Ware Simulation Center or by the Government to the contractors
site to coordinate work will occur approximately once per week during
this effort.

3.0 REQUIREMENTS: The individual models and drawings shall be
submitted to the government on an interim basis during the course of
this effort (approximately every 30 days). These interim items may be
submitted on 100MB ZIP disks, CD ROM, email, uploaded via the internet
in TACOM-ARDEC's Intralink database, or other mutually agreed on
electronic format. These interim submittals shall be made to
Commander TACOM-ARDEC, AMSTA-AR-ESW-S, ATTN: Mr. Jeff Windham, Rock
Island, IL 61299. Upon completion and approval of the entire effort,
all models, drawings assemblies and any other documents shall be
submitted on CD ROMs (eight copies) to the government's contracting
officer and/cr uploaded into TACOM-ARDEC's Intralink PDM at the
government's discretion. Final delivery shall occur within 5 months
after contract award.



M16A4d Rifle/M16A2 Rifle/M4 Carbine Solid Model Parts List

06-Jul-99

No |Ind|Nomenclature Part No, [Modeler |Detailer |[Checker Remarks
1|(1) |[Rifle, 5.56MM MIlGAR4 12973001 |ContractiContractojIn-House
21{2) |Belt Carrier Assembly 12011849 |Contract|ContractolIn-House
3|({3) |Pin, Cam 8448502 In-House|In-House |[Contractor
4|(3) |Pin, Firing 8448503|In-House{In-House {Contractor
51 (3) |Pin, Retaining, Firing Pin 8448504!/In-House|In—-House |[Contractor
6] (3) |[Key and Bolt Carrier Assembly 8448505|In-House|In-House |[Contractor
7:{4) |[Key, Bolt Carrier 8448506 |In-House|In-House |Contractor
g8|(4) |Carrier, Beolt 8448507 |Contract|Contracte|In-House

) (4} |Screw, Cap, Hex Socket Head 8448508 | In-House;In-Housze [Contractor

10( (3} |Bolt Assenbly 12972691 Contract|Contracto|In-House
11;(4) |Bolt 8448510 |Contract Contracto|In-House
12|(4) {Ring, Bolt 8448511 |In-House In-House jContractor

LlB (4) iExtractor 8448512 in—House In-Houge {Contractor

14[(4) |Pin, Extractor 8448513 |In-House|In-House |[Contractor
15](4) [Ejector 8448515|In-House|In-House |[Contractor
16{{4) Spring, Ejectcor and Safety Detent £448516|In-House|In-House [Contractor
171 (4} |spring Assy, Extractor 12972682 |In-House{In—-House |(Contractoer
18/ (5) |8pring, Extractor 84487531 In-HouselIn-House |Contractor
19({5) iInsert, Spring 12972693 |In-House;In-HEouse |Contractor
20}1(4}) |Pins, 8pring, Tubular; Slotted MS516562-98|Contract [N/A In-House |LIBRARY PART
211(2) |{Charging Handle Assembly 8448517{In-House|In—-House |Contractor
221 (2) |Charging Handle Forging 8448647 |In-House|In-House |Contractor
231(3} |Handle Charging 8448518 jin-House|In-House (Contractor
24| (3) |Latch, Charging Handle 8448519 |In-House{In—-House |[Conktractor
25| (3) |Spring, Charging Handle Latch 8448520 |In-House|In-House |Contractor
F26 (3) |Pin, Spring 84485212 |In-House|In-House |Contractor
27](2) [Magazine Assembly, 30 Round 8448670 Contract|Contracto|In-House
28| (3) |Spring, Magazine, 30 Round 8448671 |Contract{Contracto;In-House
291(3) |[Plate, Bottom, Magazine 8448673 |Contract|Contracto/In-House
30| (3) |Box, Magazine, 30 Round 8448674 |Contract|Contracto|In-House
31| (3) |Follower, Magazine, Plastic 12011994 |Contract|Contracto|In-House
32| (2} |[Upper Receiver and Barrel Assembl 12873010 |Contract|Contracto/In-House
33| (3) |betent, Front Sight 84485731In-House|{In-House |Contractor
34| (3) |Spring, Front Sight Detent 8448574 |In-House|In-House |Contractor
35((3) |Pin, Taper, Front Sight 8448575 |In-House|In-House |Contractor
36} {(3) |Barrel Nut Assy 8448711 iContract Contracto|In-House
37((4) |Nut, Barrel 8448553 |In-House|In-House |Contractor
38| (4) |8pring Weld Assy, HG S1ip Ring 8448555 |Contract|Contracto|In-House
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Spring Section, HG Slip Ring 8448556—rContractrContracto In-House
$lip Ring, Hand Guard 8448712]Contract Contracteo|In-House ~L
Ring, Retaining, External, Invert 5626-3137ContractiN/A In-House
Compensator 9349051 |In-House|In-House Contractor
Spacer, Compensator 9349052 In-House|In-House |Contractor
Shim, Compensator (alternate) 9387098 |In-House|In-House Contractof‘
Spacer, Compensatcr (alternate) 9387095/In-House|In-House |[Contractor
Cap, Handguard 9349053 |In—-House|In—-House |Contractor
Barre]l and Barrel Extension Assem 9349054 |Contract|Contracto/In-House
Extension, Barrel 8448550 |ContractiContractcelIn-House
Pin, Barrel Indexing 8448551 |In-House|In-House |Contractor
Post, Front 3ight 934905¢|In-Housel|In~House |In~House
Handguard Assembly 9349059(Contract Contracto In-House
Handguard 9349060 |ContractiContractelIn—-House
Liner, Handguard 934906l {Contract|Contracto|In-House
Sight and Gas Tube Assembly 12598106|Contract|Contracte[In-House
Gasg Tube Assembly 8448567 !In-House|In-House |Contractor
Gas Tube and Plug Assembly 8448568 |In-House|In-House |Contractor
Tube, Gas 8448569|In-Heouse|In-House |Contractor
Plug, Gas Tube 8448570 |In-House|In-House _LContractor
Swivel, Sling 8448571 {In-House |In-House |Contractor
Rivet 8448697 |In-House;In-House Contractor
Sight, Front 12972681 |Contract|Contracto[In-House
Sight, Front Forging | 8448643 |Contracti{Contracto;In-House
Pin, Spring MS16562~106|Contract |N/A In-House |[LIBRARY PART
Carrying Handle Assembly 12951011 |Contract|Contracto/In-House
Screw, Index g 9349065[In-House | In-House |Contractor
Spring, Index 5345069 In-House|In-House [Contractor
Spring, Elevation 9348070 In-House|In-House [Contractor
Index, Elevation 12651018|In-House|In-House |[Contractor
Knok, Elevation 12851019 |In-House|In—-Housge [Contractor
Spring, Index T 12951020;In-House|Tn-House |Contractor
Base, Carrying Handle Assembly _;12951021 Contract|Contracto|In-House
Base, Carrying Handle 12851016lContractContractojIn-House
Carrying Handle Forging 12951015 (Contract |Contracto]In-House
Clamp 12851017 |In-House |In-House |Contractor
Nut, Handle Assembly T 12951023 |In-Hous=|In-House |Contractor
Nut, Clamp 12851024 |In-House |In-House |Contractor
Insert, Nut o 12951025|In-House|In-House |Contractor
Stud, Clamp 12951029{In-House|In-House |Contractor
Rear Sight Assembly 1285102¢|Contract|Contracto|In-House
Spring, Index ©349069!In-House!In-House [Contractor|DUPLICATE
Sight, Rear 9349075 |In-House |In-House |[Contractor
Screw, Windage 9349076 |In-House|In-House |[Contractor




83 Knob, Windage 9349077 |In-House|In-House |Contractor

84 Spring Rear Sight 12011887 |In-House|In-House |Contractor

85 Base, Rear S5ight 12951028 |In-House|In-House [Contractor

86 Base, Rear Sight Casting 12851027 |In~House|In-Houge |[Contractor

87 Pin, Spring, Tubular M316562-103|{Contract |N/A In-House (LIBRARY PART
88 Ball, Bearing $19060-4808{Contract |[N/A In-House |LIBRARY PART
89 Pin, Spring MS16562-121|Contract|N/A In-House |LIBRARY PART
90 Ball, Bearing S519060-4808[Contract|N/A In-House |LIBRARY PART
91 ) lUpper Receiver Assembly 12873011 Contract|Contracto/In-House

921 {4} iEjection Port Cover Assembly 84438525 Contract|Contracto|In-House

93/ (5) [Ejection Cover Latch Hsng As 8448783 Contract|{Contracto|/In-House

94| (&) |[Housing, Cover Latch 8448784 Contracti{ContractolIn-House

65| ({6) [Cover, Ejection Port 8448785 |Contract|Contracto/In-House

861 (5) Léféh,ﬁi(:over 8448786|In-House|In-House |Contractor

87| (5) |Spring, Cover Latch 8448787 |In-House|In-House |Contractor

38| (5) |Pin, Spring M316562-95|Contract |N/A In-House |LIBRARY PART
89! (4) ISpring, Cover 8448532 In-Heouse | In-House |Contractor

100|(4) |Pin, Cover, Hinge 8448533 |In-House |In—-House |Contractor

101 (4) |Spring, Plunger 8448540 |In-House |In-House {Contractor

102 Forward Assist Assembly 9349086 |Contract|Contracto|/In-House

103 Pin, Spring 8448521-2|In-House|In—-House |[Contractor|DUPLICATE PART
104 Spring, Bolt 8448542 |In-Heouse|In-House Contractor

105 Pawl, Forward Assist 8448543 |In-House|In-House |Contractor

106 Detent, Pawl 8448544 |In-House|In-House |[Contractor

107 Plunger Assembly 9349085|In-House|In-House |Contractor

108 Plunger 8448546 |In-House |In-House |Contractor

ios Cap, Plunger 9349084 |In-House|In-House |Contractor

110 Receiver, Upper 12973012 |Contract|Contracto|In-House

111 Receiver, Upper {forging) 12951013 |Contract|{Contracto|In~House

112 Pin, Spring MS16562-121[Contract|N/A In-House |LIBRARY PART
113 Ring, Retaining 516632-3012|Contract |N/A In-House LIBRARY PART
114 Lower Receiver and Buttstock Asse 12598101 |Contract|Contracte|In-House

115 Spring, Ejector and Safety Detent 8448516 |In-House | In-House |Contractor

116 Pin, Takedown 8448584 |In-House|In-House |Contractor

117 Detent, Takedown Pin 8448585 In-House|In-House [Contractor

118 Spring, Detent, Takedown Pin 8448586 {In—-House!In-House [Contractor

11% Autcmatic Sear Assembly 8448595 |Contract |Contracto|In-House

120 Sear, Automatic 8448596 |Contract |Contracte, In-House

121 Bushing, Automatic Sear 8448597 |In-House In-House |Contractor

1z2 Spring, Automatic Sear 8448598 |In-House|In-House |Contractor

123 Pin, Automatic Sear 8448539 i{Tn-KHouse|In-House [Contractor

124 Pin, Hammer & Trigger 8448609 |Contract|Contracto/In-House

125 Buffer Assembly 8448615|In-House|In-Hecuse |Contractor

126 Pin, Spring 8448521-1|In-House|In-House |Contractor




Body, Buffer

8448616

In-Heouse

In-House

Contractor

Weight, Buffer

8448617

In—-House

In-Hecuse

Contractor

Digc, Buffer 8448618 | In-House|In-House |Contractor
Bumper, Buffer 8448619|In-House|In-House |[Contractor
Spacer, Buffer 8448620 |In-House{In-House |Contractor
Pin, Receiver Pivot 8448621 In-House|In-House |Contractor
Catch, Bolt 84486281In-House | In-House |Contractor
Spring, Action 8448629 |In-House|In-House [Contractor
Detent, Fire Contreol Selector 8448631 |In-House|In-House |Contractor
Spring, Bolt Catch 8448633 |In-House | In-House Contracter
Plunger, Beolt Catch 8448634 |In-House|In-House [Contractor
Button, Magazine Release 8448636 |In—-House | In-House {Contractor
Spring, Magazine Catch 8448637 |In-House|In-House |Contracter

Catch Magazine 8448638|/In-House|In-House |Contractor
Plate, Magazine Catch 8448639|In-Housei{In-House |[Contractor
Shaft, magazine Catch 8448640|In-House|In-House |Contractor

Hammer Assembly
nmmer Assemply

9349106

Contract

Contracto

In-House

+Epring, Hammer 8349107 |Contract|ContractojIn-House
Cam, Burst (3 shot) 8349108 |Contract |Contracto|In-House
Spring, Clutch 9349109, In-House |In-House |Contractor
Hammer & Hammer Pin Retainer Assy 9349110|Contract|Contracto|In—~House
Retainer, Hammer Pin 8448614 |Contract|Contracto|In-House
Hammer 9349111 |Contract|Contracto|In-House
Hammer Casting 9349112 |Contract|ContractojIn-House
Disconnect — Burst 9349113 |In-House|In-House |[Contractor
Disconnect - Semi 9349114 |ITn-HouseIn-House |Contractor
Trigger Assembly 9349115 |Contract|Contracto|In-House
Spring, Trigger 8448593 |Contract|Contracto|In-House
Trigger Subassembkly 9392518 |Contract |Contracte|In-House
Spring, Disconnect 934391l6{Contract Contracto|In-House
Trigger 9390736 |Contract |Contracto|In-House
Trigger Casting 9390737 |Contract|ContractolIn-House
Buttstock Assembly, Stowage 9349119 |Contract|Contracto|In-House
Swivel 8448652 |Contract |Contracto|In-House
Hinge §448653|In-House|In-House {Contractor
Pin 8448655 |In-House{In-House |Contractor
Screw, Swivel 9349120 |In-House|In-House |Contractor
Buttstock 9349121 |Contract|Contracto|In-House
Butt Plate Assembly 79349130|Contract|Contracto|In-House
Insert 8448657 |Contract|ContractolIn-House
Door Assembly, Thumk Latch 9381380|Contract|ContractolIn-House
Spring, Helical, Compression 8448659 |Contract Contracto|In-House
Plunger 9381378|Contract|Contracto|lIn-House
Door 9381379 ({Contract|Contracto|In-House




171|{5) |Pin, Spring, Tubular, Coiled MS39086-69|Contract N/A In-House |LIBRARY PART

172 (3) |Grip, Pistol 934%127|Contract|Contracto,In-House

173:{3) |Screw, Butt Cap 9349128 |In-House In-House Contractor

1741(3) |Selecter, Fire Control 9381367 |Contract|ContractolIn-House

1751 (3) |Spacer, Buttcap 12597640 !ContractContractol/In-House

176](3) |Lower Receiver and Receiver Ext A 12598102|Contract|ContractojIn-House

177|(4) |[Extension, Receiver 8448581 iIn-House|{In-House |Contractor

178 (4) |Retainer, Buffer 8448582 ]In-House|In-House |Contractor

179](4) |8pring, Buffer Retainer 8448583 |In-House|In-House |Contractor

180{4) |Trigger Guard Assembly 8448587 In-House In-House |Contractor

181|(5) |Guard, Trigger 8448588 |In-House{In-House |Contractor

182|(5) |Plunger, Trigger Guard 8448589 |In-House|In-House |Contractor

1832){5) |Spring, Trigger Guard 8448580 |In-HouseIn-House [Contractor

184|(5) jPin, Spring MS16562-96|Contract [N/A In-House LIBRARY PART
185|(4) |Receiver Lower Mcdel M16 12588103 |Contract |Contracteo/In—House

186 Receiver, Lower Forging 8448641 |Contract |Contracte|In—Hcuse

1871 (3) |Screw, Pistol Grip N5C1D416-18|Contract{N/A In-House |LIBRARY PART
188|(3) |Pin, Roll MS16562-119|Contract|N/A In—-Hcouse LIBRARY PART
18%|(3) |Washer, Lock MS35335-61|Contract|N/A In-House LIBRARY PART
190|(2) ISling ARMY 12624561 |Contract|ContractelIn—-House

191|(3) [81ling, Adjustable, Small Arms 12624562 |Contract|Contracto|jIn-House

192 (3) {Loop AAS55620-4S|Contract |N/A In-House |LIBRARY PART
193 XXX XXX

194 xxx M4 Carbine Unigque Parts XXX

195 XXX XXX

19¢ Upper Receiver and Barrel Assembl 12972680|Contract|ContractojIn-House |Similar to Rifle
197 Upper Receiver Assembly, M4,M4AL 12972¢75|Contract |Contracto/In-House |3imilar to Rifle
198 Upper Receiver, M4,M4Al 12972670 |Contract|Contracto In-House Similar to Rifle P
199 Barrel & Barrel Extension Assenbl 939000% |Contract|Contracto Iin-House Similar to Rifle
200 Chamber 8390009 |Contract|Contracto/In-House Similar to Rifle
201 Barrel Extension, M4,M4Al 9390030 |Contract|Contracto|/In-House Similar to Rifle
202 Handguard Assembly, M4,M4A1 (2) 9390003 |Contract|Contracte|In-House

203 Handguard, M4,M4A1 9390004 |Contract|Contracte|In~-House

204 Handguard Liner, Cuter, M4,M4Al 9380005 |Contract |ContractoIn-House

205 Handguard Liner, Inner, M4,M4A1 93390006 Contract Contracto|In-House

206 Handguard Cap, M4,M4A1 9390002 Contract|Contracto|In-House

207 Sight & Gas Tube Assembly, M4,M4A 8380008 |Contract|Contracte|In-House Similar to Rifle
208 Gas Tube Assembly, M4,M4Al ©390016|Contracti{Contracte|In-House Similar to Rifle
209 Gas Tube & Plug Assembly, M4,M4Al $390017 |Contract|{Contracte|In-House |3imilar to Rifle
210 Gas Tupe, M4,M4Al 8390018 |Contract|Contracto|In-House Similar to Rifle
211 Side 3wivel Mount 12598617 In-House

212 Locking Bar, 12012058 In-House |Already Mcdeled
213 Spring Pin MS39086-93{Contract |N/A In-House |Library Part

214 Lower Receiver Assembly, M4 9390011 |Contract|Contracto|In~House |Similar to Rifle




215 Lower Receiver M4 9390015 |Contract|{Contracto|In-House Similar to Rifle Pa
2186 Lower Receiver Machining 8448608 Contract |Contracte|In-House Similar to Rifle Pa
217 5liding Buttstock Assembly, M4,M4 9390012 N/a N/A In-House |Already Mocdeled

218 3liding Buttstock, M4,M4al 9390013 |N/a N/A In-House |Already Modeled

21% Release lLever, M4,M4AAL 9330014 (N/a N/A In-House |Already Modeled

220 Lock Pin, M4,M4Al 9390025|N/A N/A In-House |Already Modeled

221 Lock Pin Nut, M4,M4Al 9390026 N/A N/A In-House |[Already Modeled

222 Locking Spring, M4,M4Al 9390027 N/a N/A In-House |Already Modeled
223 Spring Pin MS16562-202|Contract [N/A In-House |Library Part

224 Receiver Extension, M4,M4nl 9390019/ In-House|In-House [Contractor

225 Receiver Extension Nut, M4,M4Aal 9390020 |In-House!In-House {Ccntractor

226 Receiver End Plate, M4,M4A1 8390021 |In-House|In-Heuse |Contractor

227 Action Spring, M4,M4Al 8390022 |In-House |[In-House [Contractor(Similar to Rifle Pa
[228 Buffer Assembly, M4,M4Al 9390023|In-House|In-House |Contracter{Similar to Rifle Pa
229 Buffer Body, M4,M4Al 93900241In-House |In-House |Contractor|Similar to Rifle Pa
230 Buffer Weight (Tungsten) (1) M4,M4 12972656 |In-Bouse |In-Heouse |Contractor|Similar te Rifle Pa
231 Hammer Assembly, M4 ©390032|Contract|Contracto|In-House |Similar tc Rifle Pa
232 Burst Cam, M4 9390031 |In-House|In-House {Contractor|Similar tec Rifle Pa
233 Trigger Assembly 12972697 Contract|Contracto|In-House |Similar to Rifle Pa
234 Trigger SubAssembly 12972696|Contract|Contracto/In-House |Similar to Rifle Pa
235 Discennect Spring {semi) 128726596|ContractiContracto/In-House Similar to Rifle bPa
236 Combat Small Arms Sling, M4, M4Al 120119%6;In-House|In-House |Contractor|Similar tc Rifle Pa
237 Strap, M4, M4Al 12011985 In-House|In-House (Contractor|Similar tc Rifle Pa
238 Loop (2) MS51940-45|Contract |[N/A In-House Library Part

239 KHX KXEK ]
240 xxx M16A2 Rifle Unique Parts b 944

241 XXX XXH

242 Upper Receiver and Barrel Assembl 9349050 |Contract|ContractojIn-House

243 Upper Receiver Assembly, M16A2 9349062 |Contract|Contracto|In-House

244 Upper Receiver, MI16AZ 9349063 |Contract|ContractolIn-House

245 Sight, Front 9349058 {In-House|In-House |Contractor|Similar to M16A4 Ri
246 Rear Sight Assy 934%072|In-House|In-House {Contractor|Similar to ML6A4 Ri
247 Base, Rear Sight 8349074 |In-House!In-House |Contractor|Similar to MLl6A4 Ri
248 Spring, Index 9345065 (In-House|In-House (Contractor({Similar toc M16A4 Ri
245 Index, Elevation 92349066 In-House|In-House [Contractor{Similar te M16A4 Ri
250 Elevation Kncb 9349067 |In-House|In-House |[Contractor|(Similar to M16A4 Ri




DEFENSE PRIORITIES AND ALLOCATIONS SYSTEM (15 CFR 700)

GENERAL

As a defense contractor for the Department of the Army, you are required to follow the provisions of the Defense
Priorities and Allocations System (DPAS) and the other applicable regulations and orders of the Department of

Commerce (DOC) in obtaining products, services, and materials needed to fill this order. (Ref General Provisions,
FAR 52.211-15)

The rules relating to the status, placement, acceptance, and treatment of priority ratings and rated orders are
contained in DPAS. There are two types of priority ratings: DO ratings and DX ratings. A priority rating consists
of ether of these rating symbols and one of program identification. For example, DO-A6 identifies the program as
ammunition (A6) and gives the contract a DO rating. DX-AS identifies the program as weapons (A5) and gives the
contract a DX rating. The program identification symbol (A5, A6, etc.) does not affect the preferential status of the
rating on the applicable contract.

Use of the priorities system is appropriate during the solicitation phase in aligning potential suppliers/subcontractors.
It is, therefore, imperative that prospective bidders/offerors identify each request for quotations issued to suppliers
as a defense order with the applicable priority rating that would be assigned.

SEQUEN F TED E

Acceptance of a rated order requires scheduling of operations to fill each rated order by the required delivery or
performance date, regardless of the sequence in which the orders were received. If this is not possible, precedence
must be given as follows:

a. DX rated orders take precedence over DO rated orders, and DO rated orders take precedence over unrated
orders. All DX ratings have equal preferential status; all DO ratings have equal preferential status.

b. A conflict between rated orders of equal priority status: precedence shall be given to the order which was
received first. |

c. A conflict between rated orders of equal priority status received on the same day: precedence shall be given
to the order which has the earliest required delivery or performance date.

MANDATORY USE OF RATINGS

It is mandatory that prime contractors receiving rated orders extend the rating to their subcontractors and suppliers
for the materials necessary to complete the rated contract. The priority rating appearing in the contract shall be used
when placing subcontracts and purchase orders for production materials, components and/or items (e.g., special jigs,
dies, fixtures, and inspection gauges) required for performance on a rated contract. The contractor shall advise
subcontractors (first. second, or subsequent tier) to extend the rating and program identification when placing
subcontracts and purchase orders. A rated order must contain the following'
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a. The priority rating - which consists of the prefix DO or DX, followed by the program identification, A6, B9,
C3, or C9, etc.

b. A statement that reads in substance. This is a rated order certified for national defense use, and you are required
tn 3 * Asions of the Nefance Prigrities and Allocations Svstem regulation (15 CRF '7ﬂn\
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¢. The signature of an authorized official of the firm placing the order.

d. The delivery date or dates required.

PRIORITIES ASSISTANCE

The priorities provided by DPAS may not always prove effective and compliance with the system by material
suppliers may be lacking. In order to aid defense contractors in overcoming such production bottlenecks, DOC
provides special assistance. When a defense contractor determines that its supplier's delivery promises will not permit
the maintenance of its contract schedule, the contractor may then submit 2 Request for Special Priorities Assistance
on Form BXA-999. Form BXA-999 should be filed through the Administrative Contracting Officer (ACO)
administering the contract for processing to Commander, Industrial Operations Command, ATTN: AMSIO-IOL-L,
Rock Island, II. 61299-6000. Furnish one advance copy of the Form BXA-999 to AMSIO-10I-L.

A priority rating for the'purchase of contractor-owned production equipment in support of a rated contract may
be authorized to either the prime contractor or its subcontractors. Rating authority requires submittal of a DD Form
691, Application for Production Equipment, through the Administrative Contracting Officer (ACO) admuustenn

tha rantract for nfmpemna to Commander. Industrial Onerations (‘nmmand ATTN: AMQ‘“-'“T-T Islan
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IL 61299-6000. Furrush one advance copy of the DD Form 691 to AMSIO-IOI-L

INFORMATION

The contractor may request assistance in using the forms BXA-999, Request for Special Priorities Assistance and
DD Form 691, Application for Ratiag for Production Equipment from Commander, Industrial Operations Command,

Tl Tl Zat PR e o ..

ATTN: AMSIO-IOI-L, Rock Island, IL 61299-6000 (e-mail dpas@ria-emh2 army.mil).

Copies of a booklet, "Defense Priorities and Allocations System," and 2 complete list of the regulations, orders,
and directions currently in effect, may be obtained from district offices of the U.S. Department of Commerce or from .
Publications Sales Branch, U.S. Department of Commerce, Washington, D.C. 20230. Copies of DPAS may also
be obtained from Commander, Industrial Operatxons Command, ATTN: AMSIO-IOI-L, Rock Island, IL 6125%-
6000 (e-mail dpas@na-emh?. army.mil). : :

I0C Form 715-3, Feb 96 .(Reverse)
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